

Coach360 — Hours Summary

Audience: Stakeholders
Source: Experience estimate from revised_estiamte.docx
Detail: Full delivery plan in Coach360_Delivery_Estimate_15_Day_Analysis.md
Delivery model: Sole developer (full-stack)
Date: June 2026

Planning total

Component	Hours	Share
User journeys (18 flows)	74	43%
Flow dependencies	98	57%
Planning total	172	100%

Calendar (sole developer @ 8 h/day): ~22 working days

Pace	Hours/week	Planning total (172 h)	Steel-thread (16 h)
Full-time	40 (8 h/day)	~22 working days	~2 days
Part-time	20 (4 h/day)	~8 weeks	~4 days
Part-time	10 (2 h/day)	~16 weeks	~8 days

Hours per flow (18 user journeys)

Flows 1–10 have direct hour estimates. Flows 11–18 are included in the direct flows — they add **no incremental hours**.

Flow	Name	Hours	Type	Covered by
1	User Onboarding & Profile Creation	4	Direct	—
2	Subscription & Trial Flow	15	Direct	Flow 17
3	Coach Planning & Scheduling	3	Direct	Part of Flow 15
4	Marketplace & Content Dripping	5	Direct	Flows 12, 14, 15, 16
5	Chat & Communication	5	Direct	Flow 18
6	AI Engine & Objectives	24	Direct	—
7	Admin Interface	10	Direct	—

Flow	Name	Hours	Type	Covered by
8	Player Experience (End-to-End)	4	Direct	Flows 13, 16, 18
9	Trial Expiration & Conversion	2	Direct	—
10	Content Paywall Encounter	2	Direct	—
11	Team Setup & Roster Management	—	Included	Flow 1
12	Coach Content Creation & Distribution	—	Included	Flow 4
13	Player Progress & Coach Feedback Loop	—	Included	Flow 8
14	Drip Content Unlock Experience	—	Included	Flow 4
15	First-Time Coach Onboarding	—	Included	Flows 1, 3, 4
16	First-Time Player Onboarding	—	Included	Flows 1, 4, 8
17	Subscription Upgrade & Downgrade	—	Included	Flow 2
18	Player-to-Player Knowledge Sharing	—	Included	Flows 5, 8
	Flow subtotal	74		

Flow subtotals by part

Group	Flows	Hours
Part 1 — Core User Journeys	1–8	70
Part 2 — Additional (direct)	9–10	4
Part 2 — Included	11–18	0 (scope in Part 1)
Total	1–18	74

Flow dependencies (98 h)

Infrastructure and integration work **required by the flows** but not itemised in the journey estimates.

ID	Work package	Hours	Related flows
DEP-01	AI model integration	8	6
DEP-02	RAG development	20	6, 4, 12
DEP-03	Stripe integration for gated content	12	2, 9, 10, 17
DEP-04	Content management platform	12	4, 12, 14
DEP-05	Admin management (extended)	8	7
DEP-06	RBAC + tier feature gating	16	Part 3

ID	Work package	Hours	Related flows
DEP-07	Push notifications	4	3, 5, 8, 14
DEP-08	DevOps, CI/CD, deployment	8	All
DEP-09	Integration testing & rework	10	All
	Dependencies subtotal	98	

DEP-06 covers basic production tier gating — not the full 223-rule access matrix (post-MVP).

Hours by delivery phase

Phase	What ships	Flow hours	Dependency hours	Phase total	Cumulative	Calendar @ 8 h/day
0 — Steel-thread	Sign up, schedule, chat, player view	16	—	16	16	~2 days
1 — Billing & access	Subscriptions, trial, paywall + Stripe	19	12	31	47	~6 days
2 — Content & marketplace	Marketplace, drip, content mgmt	5	12	17	64	~8 days
3 — AI & admin flows	AI engine, objectives, admin UI	34	—	34	98	~12 days
4 — Flow dependencies	AI/RAG, admin ops, RBAC, push, DevOps, testing	—	74	74	172	~22 days
	Totals	74	98		172	

Phase 0 — Steel-thread detail (16 h)

Flow	Name	Hours
1	User Onboarding & Profile Creation (+ Flow 11)	4
3	Coach Planning & Scheduling	3
5	Chat & Communication	5
8	Player Experience (+ Flow 13)	4
	Phase 0 total	16

Dependency build order

Phase	Dependencies	Hours
1	DEP-03 (Stripe)	12
2	DEP-04 (content management)	12
3	DEP-01, DEP-02, DEP-05 (AI integration, RAG, admin extended)	36
4	DEP-06, DEP-07, DEP-08, DEP-09 (RBAC, push, DevOps, testing)	38
	Total	98

How to read this summary

1. **Do not sum every flow row** — Flows 11–18 are already inside Flows 1–10. The unique flow total is **74 h**.
2. **Dependencies are additive** — the **172 h** planning total = 74 h flows + 98 h dependencies.
3. **Steel-thread first** — Phase 0 (16 h, ~2 days) validates the core loop before billing and integration work.